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Advancing Human Spaceflight 8 A

The vision of commercial human spaceflight to low-Earth orbit is a
robust, vibrant enterprise with many providers and a wide range of
private and public users.

A successful human space transportation system will strengthen the
International Space Station Program, allow NASA to focus on deep-
space exploration, potentially reduce the cost of human access to
space and significantly contribute to the national economy.

CCP Public Purpose CCP NASA Purpose

Support the development of Safe transport of NASA and
non-NASA markets for NASA-sponsored astronauts to
commercial human and from the station.

transportation services to
and from low-Earth orbit.



Highlights

CCP has made significant progress over the last quarter, notably:

« Continue to burn down key products with the providers
— Over 90% of the alternate standards are completed
— Over 60% of the variances are completed
— Over 60% of the Phase 2 hazard reports are completed

« Eight CCP missions now in process:

— For SpaceX:
* Uncrewed and crewed test missions
« PCM-1 awarded November 2015; Completed one milestone to date
« PCM-2 award expected in August 2016

— For Boeing:
« Uncrewed and crewed test missions
« PCM-1 awarded May 2015; Completed three milestones to date
« PCM-2 awarded in December 2015; Completed one milestone to date



CCP Major Partner Milestones
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Blue Origin

- Entered into a new unfunded Space Act
Agreement, April 2016

- Purpose: Facilitate progress maturing
the design and development of an
orbital commercial human space
transportation system

- Scope: Space Vehicle, Reusable
Booster System, Launch Vehicle and
Ground and Mission Operations

- Accomplishments

- Completed first Technical Interchange
Meeting (TIM)

- NASA provided Blue Origin an
accelerometer to be flown on its last
flight

- Flight data to be used jointly by NASA
and Blue Origin

- Look Ahead
- Corrosion Control TIM; summer 2016




Sierra Nevada Corporation

Space Act Agreement extended to June 2017

e Approach & Landing Test 2 — December 2016 flight test
— Full scale Dream Chaser Engineering Test Article
— Unpowered approach & landing test

— Collect subsonic aerodynamic data to validate wind tunnel and CFD
aero results

— Validation of low-speed aerodynamic flying qualities — stability and
control

— Validate subsonic orbital vehicle flight software and GN&C functionality
-~ Demonstrate the fault tolerant flight computer performance

o Key Activities
— Avionics racks installed, all harnesses installed and terminated

— Bonded “ALL” major Thermal Protection System (TPS) pieces to
vehicle and aeroshells

— Flight Like TPS installed on nose skid

- Installed side/aft and lower aft aeroshells for flight

-~ Completed strain gage calibrations

— Completed hydraulic system modifications/installation
— Avionics/Comm checkouts underway




CCP Top Programmatic Risks 6/28/16

Program Control & Integration (PC&l)
« Requirement Changes (PCI-2015-3)

Systems Engineering & Integration

(SE&I)

« Ability to Close the LOC Gap
(SEI-2015-1)

GMO-2015-4

Likelihood

Ground & Mission Operations (G&MO)
« Search and Rescue Posture Consequence
(GMO-2015-3)
* DoD Search & Rescue Training Schedule
(GMO-2015-4)

Spacecraft
« Ammonia Emergency Response
(SC-2016-3)



Boeing Architecture Description

a Spacecraft Segment

. Simplicity of design with high maturity through use of existing
~  technologies within Boeing and from our key suppliers such as
Aerojet Rocketdyne and General Dynamics

™\ * Crew Module  * Service Module  « Flight Software

\ Launch Segment

.  Mature design through use of heritage design, production, and
operations from our key supplier ULA

} * Launch Vehicle * Launch Pad
* Launch Control Complex * Pad Test and Checkout
* Spacecraft/ LV Integration * Emergency Detection System

Ground and Operations Segment

Mature design and processes through use of proven Boeing
production techniques

* Cargo Integration * Assembly. Integration
* Landing and Recovery and Test Facility
* Network Services * Landing Site Facilities

Mature mission operations through use of heritage mission support
from our key supplier JSC/Flight Operations Directorate (FOD)

* Crew Training * Mission Control Center
* Mission Planning * Training Systems
* Mission Operations




Boeing Accomplishments

* Design
— CST-100 Starliner spacecraft design in firm configuration

— Design solution selected to address non-linear aerodynamic
acoustics and loads — in final stages of wind tunnel testing

 Demonstration & Test
— Water landing qualification tests at NASA Langley complete

— Part-Task Trainers acceptance testing complete and
delivered

— Parachute qualification testing beginning in August
* Production & Qualification
— Shipped Service Module to California for structural testing
— Spacecraft 1 docking hatch, upper and lower domes = —
delivered — AN i = G
— Approximately 40% of components will be in qualification C3PF Hazardous Processing
testing within the next 60 days Facilit
» Facility Preparations
— Ribbon cutting on Space, Training, Analysis and Review
(STAR) Facility
— Commercial Crew and Cargo Processing Facility (C3PF) at
NASA Kennedy getting fleshed out

Crew Part Task Trainers



SpaceX System Description

Spacecraft Segment (Dragon) .

Launch Segment (Falcon 9)

Ground and Operation Segment

Crew Dragon
Trunk

Launch Abort System (internally integrated
in Dragon)

Full thrust Merlin engines

Densified propellants (chilled LOX & RP-1)
Common First stage w/Falcon Heavy design
Autonomous Flight Termination System
Landing legs (stowed in ascent)

Stage separation system , L | Mission Control
. Hawthorne, CA

________________ - & —
> o
=

Launch Operations System

= Launch Pad (LC39A), Launch Pad facility,
Ground SW, & Launch Control Center

Mission Operation System

= MCC (Hawthorne) Crew Ops, Training &
Sim, & Recovery

Launch Control
Cape Canaveral, FL

’ e

LC-39A
Kennedy Space Center, FL
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SpaceX Accomplishments

* Design
— Completed dCDR2 Spacesuit & Trunk TIMs
« Space suit is currently in fabrication
— Multiple dCDR2 packages delivered and reviewed

— Approximately 50% launch site design reviews completed for crew
interfaces to LC-39A

 Demonstration & Test

— Completed 6 full thrust flights with load & go operations with densified
propellants

— Completed all 3 demonstration flights needed for Range approval to
use Automated Flight Termination System

* Production & Qualification
— 4 Dragon pressure vessel weldments in production
— Dragon batteries and components progressing through testing

— Multiple components entering qualification phase and on track for
testing




($ in millions) FY2016 * FY2017 FY2018 FY2019 FY2020 FY2021

FY 2017 President's Budget 1,243.8 1,184.8 731.9 173.1 35.8 36.3

*FY 2016 reflects the amounts in the FY 2016 President's budget which were fully appropriated

e CCP will continue to manage crew transportation services to ISS after partner
vehicles are certified.

e First two Post Certification Missions will be funded by CCP.

e Additional Post Certification Missions are expected to be authorized at a
nominal pace of two per year, funded by the Crew and Cargo Program.

e Critical that CCP receive full FY 2017 President’s Budget Request to support
planned milestones and certification to end sole reliance on Russia for U.S.
crew transportation.
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» Boeing and SpaceX are advancing their design concepts
— Actively building and testing hardware to inform design
— Engaging in meaningful insight with NASA
— Addressing important design challenges

« Both providers are providing increased insight opportunities for the NASA
team

« CCP has robust and efficient processes for certification including
addressing waivers and deviations

 In preparation for flight, there is significant work ahead
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CCtCap Combined Milestone Summary Official - FY16Q2
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A Required Milestone (RM)
Boeing Milestone 16

A SpaceX Milestone.

CCtCap CMS-Official May 20, 2016
Data Source: Boeing FY16Q2 / SpaceX FY16Q2



